

Meetings	ITEMS	28-May	4-Jun	11-Jun
TG Work	Carbon Budget	Engage Contractors	Advise contractor	Explore TEK r/g budget
	GHG Reductions from lands and forests	Explore existing programs	Look for gaps and new possibilities	<i>Identify intial possible recommendations and clear objectives. Look at land conversion and forestry</i>
	GHG Reductions from ag	Continue review of existing practices, GHGs, and co-benefits	<i>Identify intial possible recommendations and clear objectives .</i> Continue review of existing practices, GHGs, and co-benefits	<i>Further refine possible recommendations and objectives. Look at TEK</i>
	Lands, forests, and ag adaptation	Explore existing programs and refine nature based solution definitions	Look for gaps and new possibilities	<i>Identify intial possible recommendations and clear objectives.</i>
	Access to health foods, soils, and water	Develop resilient and food system vision	Connect to people, access and equity	<i>Identify intial possible recommendations and clear objectives. What are CC risks</i>

Meetings	ITEMS	28-May	4-Jun	11-Jun
Subcommittee Meetings	Present		Equity and TEK	VT Conservation by Design (with Rural Resilience?)
	Plan	Refine work plan and milestons	Finalize detailed work plan	
	Brief			Brief Updates from all TGs
	Deliberate			
	Decide			

18-Jun	25-Jun	2-Jul	9-Jul
Advise contractor	Review contractor output		
<i>Further refine possible recommendations and objectives. Look at foragers, roles, public lands</i>	<i>Review analysis of recommendations via MCA and Equity Screen</i>	<i>Finalize Draft Recommendations for SC</i>	
<i>Review analysis of recommendations via MCA and Equity Screen</i>	<i>Finalize Draft Recommendations for SC</i>		
<i>Further refine possible recommendations and objectives.</i>	<i>Review analysis of recommendations via MCA and Equity Screen</i>	<i>Finalize Draft Recommendations for SC</i>	
<i>Further refine possible recommendations and objectives.</i>	<i>Review analysis of recommendations via MCA and Equity Screen</i>	<i>Finalize Draft Recommendations for SC</i>	

18-Jun	25-Jun	2-Jul	9-Jul
UVM Climate Assessment/Resilience Matrix	Soil Carbon and Soil Health (with PES WG?)		
Brief Updates from all TGs	Brief Updates from all TGs	Ag GHG presents draft recommendatinos	All other TGs present on recommendations
		Deliberate on Ag GHGs draft recommendations	Deliberate on other 3 TG draft recommendations (long meeting)

16-Jul	23-Jul

16-Jul	23-Jul
Review all recommendations together, refine, identify any points of contention. Begin to put in VCC template.	
	Decide what slate of draft recommendations to forward to VCC for public engagement