| Meetings | TASKS Groups | 4-Jun | 11-Jun | 2-Jul | 9-Jul | 16-Jul | 23-Jul |
|---|---|---|---|---|---|---|---|
| **Task Group Work** | Policy and Program Inventory | | Present products of Tasks 1 + 2 | Present Task 4 | Present drafts of Task 3 | | |
| | | | Solicit feedback from | Solicit feedback from | Solicit feedback from | | |
| | | | Refine inventory based on feedback | Refine threat and hazard list based on feedback | Refine draft recommendations | | |
| | CAP Recommendations | | Come to consensus on definition for Critical Infrastrucyture | Present drafts on Tasks 2 + 3 | Present drafts on Tasks 4 + 5 | Present drafts on Task 1 | Discuss and refine draft recommendations |
| | | | Engage with Cross-Sector SC for Task 1 as needed | Evaluate and solicit feedback from SC | Evaluate and solicit feedback from SC | Evaluate and solicit feedback from SC | |
| | Municipal Vulnerability | Revisit GMP and ANR Tools | | | | | |
| | | | | | | | |
| **Subcommittee Meetings** | **Present** | - Revised summer work plan for sub-committee<br>- CAP Input Template | Draft Inventory Tasks 1+2 | Inventory Task 4 Recommendations Tasks 2+3 | Inventory Task 3 Recommendations Tasks 4 + 5 | Recommendations Task 1 | |
| | **Plan** | Refine work plan and milestones | | | | | |
| | **Deliberate** | Municipal Capacity Measures (MVI)<br>Revisit GMP and ANR Tools | - Deliberate presented Task drafts<br>- CI Definition | Deliberate presented Task drafts | Deliberate presented Task drafts | Deliberate presented Task drafts | Review all recommendations together, refine, identify any points of contention. Begin to put in VCC template. |
| | **Decide** | Agreement on Work Plan<br>Decide on MVI Tool | - Consensus on CI definition<br>- Finalize detailed summer work plan | Finalize Inventory Tasks 1 + 2 | - Finalize Inventory Task 4<br>- Finalize CAP Recommendations 2 + 4+5 | - Finalize Inventory Task 3<br>Finalize CAP Tasks | Decide what slate of draft recommendations to forward to VCC for |