

CAP Development Timeline

February

- Subcommittees Formed

July-August

- Strategies and Recommendations Developed

September - October

- Strategies and Recommendations Revised
- Draft components of CAP

November

- Full Draft CAP Reviewed by Council

December

- CAP Adopted by Council, focus on 2025 requirements

On-Going Efforts

- Receive and incorporate public input on implementation
- Update CAP to address 2030 and 2050 requirements
- Engage Legislature

Public Engagement

Framing the Issues Plan Developed

Discussion of Initial Strategies and Recs

Synthesizing and Incorporating Feedback

Discussion of CAP

Public Engagement

Technical Analysis

Analyze Pathways and Scenarios

Review GHG Emissions Inventory

Complete Carbon Budget

Final Economic Modeling

Complete Monitoring and Assessment Framework

Final Technical Reports

All meetings have public comment; web comment form live; subcommittees have diverse membership

Major Milestones for Council and Subcommittees	Timeline
Phase 1 Engagement – Audience Analysis with Roundtables and Interviews	Through June
Presentation of Components of the Technical Analyses that are Ready (BAU, GHG and Carbon Budget), Discussion on prioritization of strategies for CAP and timeline	June 28 VCC Meeting
Public Engagement Plan Presented to Steering Committee and Subcommittees	Week of July 12
Subcommittees Finalize Suite of Strategies for Public Engagement to present to VCC	July 26 VCC Meeting
Phase II Engagement – Implementation of Public Engagement Plan	Summer 2021
Further refinement of Strategies and drafting recommendations	Summer 2021
Final Pathways Analysis Presented	August 23 VCC Meeting
Presentation of Phase II of Engagement	September 13 VCC Meeting*
Presentation of Preliminary Economic Modeling	September 27 VCC Meeting
Finalize strategies and recommendations, including financing options to present to CC	October 11 VCC Meeting
Discussion of recommendations that will need rules making and/or legislative action, Final Economic Modeling and Monitoring and Assessment Framework	October 25 VCC Meeting
Draft CAP Presented to VCC	November 8 VCC Meeting
Revisions to VCC Discussed with final reports from Technical Consultants	November 22 VCC Meeting
Initial Comprehensive Climate Action Plan Adopted by VCC	December 1 VCC Meeting
Phase III Engagement – Continued Implementation of Public Engagement Plan	Winter 2022

Template	Timeline for Completion
Excel Policy Template	July 26
Slide deck Template	July 26
Word Summary Template	September
Consistent staff support	Ongoing
Consistent CBI Support	Ongoing