

CAP Drafting Deadlines to VCC and Council Meeting for Review	Timeline
Comprehensive pathways, strategies, actions for Ag and Ecosystems and Rural Resilience and Adaptation circulated	Distributed to Council September 21 for review and comments
Council discussion with focus on gaps, red flags and questions	September 28 VCC Meeting
Written comments provided to Jane/Marian to share with subcommittee *	September 30
Comprehensive pathways, strategies, actions for CSM circulated	Distributed to Council September 28 for review and comments
Council discussion with focus on gaps, red flags and questions	October 5 VCC meeting
Written comments provided to Jane/Marian to share with subcommittee	October 7
Public Engagement materials and equity assessments from Subcommittee analysis shared with Council. Components of CAP related to GWSA requirements, Foundational Criteria and Engagement shared with Council (Sections 5,7 and 8).	Distributed to Council October 5 for review and comments
Action at Council around further refining equity in implementation of the CAP and decision making around how to incorporate public engagement.	October 12 VCC meeting
Written comments are made on sections 5,6, 7 and 8 to Jane/Marian	October 14
CSM final work is shared and science and date components of CAP (Sections 4, 9, 11 and 16 circulated).	Distributed to Council October 19 for review and comments
Economic Modeling Presented and review of final CSM mitigation pathways	October 26 VCC Meeting
Written comments on sections 4, 9, 11 and 16 are provided to Jane/Marian.	October 28

CAP Drafting Deadlines to VCC and Council Meeting for Review	Timeline
Opening letters and final work for Ag and Ecosystems and Rural Resilience (Sections 1, 2, 12, 13, 14)	Distributed to Council November 2 for review and comments
Review of final Ag and Ecosystems and Rural Resilience and Adaptation components	November 9 VCC Meeting
Written comments on sections 1, 2, 12, 13, 14 are provided to Jane/Marian	November 11
Executive summary, implementation and associated appendices shared (Section 3, 15, 17, 18, 19, 20)	Distributed to Council November 16 for review and comments
Comprehensive CAP Draft Discussed	November 23 VCC Meeting
Final written comments provided to Jane/Marian on draft.	November 26
Revisions shared with Council	Distributed to Council November 29 for review and comments
Initial Comprehensive Climate Action Plan Adopted by VCC	December `1 VCC Meeting*

*all feedback – both oral at Council meetings and written – will be incorporated into revised sections of the CAP by the primary author which will be shared with Council along with the next suite of materials (one week after due date for written comments).