

Major Milestones for Council and Subcommittees	Timeline
Phase 1 Engagement – Audience Analysis with Roundtables and Interviews	Through June
Presentation of Components of the Technical Analyses that are Ready (BAU, GHG and Carbon Budget)	June 28 VCC Meeting
Public Engagement Plan Presented to Steering Committee and Subcommittees	Week of July 12
Subcommittees Finalize Suite of Strategies for Public Engagement to present to VCC	July 26 Meeting
Phase II Engagement – Implementation of Public Engagement Plan	Summer 2021
Further refinement of Strategies and drafting recommendations	Summer 2021
Final Pathways Analysis Presented	August 23 VCC Meeting
Presentation of Phase II of Engagement	September 13 VCC Meeting*
Presentation of Preliminary Economic Modeling	September 27 VCC Meeting
Finalize strategies and recommendations, including financing options to present to VCC	October 11 VCC Meeting
Rules to be adopted presented to CC, Final Economic Modeling and Monitoring and Assessment Framework	October 25 VCC Meeting
Draft CAP Presented to VCC	November 8 VCC Meeting
Revisions to CC Discussed	November 22 VCC Meeting
Initial Comprehensive Climate Action Plan Adopted by VCC	December 1 VCC Meeting
Phase III Engagement – Continued Implementation of Public Engagement Plan	Winter 2022

Next Steps:

- Engineering the CAP
 - Templates
 - Slide deck
 - Articulation of responsibilities to subcommittees
- Additional Contractual Work
 - Municipal Vulnerability Index
 - Professional Editing
 - Beautification of the plan

TEMPLATE CONSIDERATIONS