

Climate Council – Tuesday's 1:30-5:30
(Striving to End by 4:30), starting 9/14

Steering Committee – Two Options:

1) Tuesday's 3-4:30 starting 9/7

or

2) Monday's – Time TBD

Major Milestones for Council and Subcommittees	Timeline
Public Engagement – Collateral Development and Stakeholder Engagement for CSM Sectors and Ag&Eco and RR&A define their topic areas for stakeholder engagement	August
Subcommittee Milestones – Incorporate feedback from July 26 Council meeting, develop measure goals for Ag*Eco and RR&A and receive updated CAP outline and process for pathways, strategies and actions	August
Science and Data Recommendations Presented, Adoption of Final Guiding Principles, Vermont Climate Assessment and review of measurable goals from Ag&Eco and RR&A, Collateral presented and process to distribute to subcommittees articulated	August 23 VCC Meeting
Public Engagement – Statewide Public Engagement Events (4 in-person events and 3 online) and Stakeholder Engagement for Ag&Eco and RR&A	September
Mitigation Pathways Analysis, Presentation of stakeholder engagement from CSM and preliminary actions	September 13 VCC Meeting
Presentation of stakeholder engagement for Agriculture and Ecosystems and Rural Resilience and Adaptation Subcommittees, Discussion of preliminary actions for Agriculture and Ecosystems and Rural Resilience and Adaptation	September 27 VCC Meeting
Presentation of Phase II engagement and Equity Facilitation – (Could we do this one in person on a different day?)	October 11 VCC Meeting
Economic Modeling (informed by actions) and review of final CSM Package of Actions and Presentation of Monitoring and Assessment Framework	October 25 VCC Meeting
Presentation of final Ag&Eco and RR&A package of actions	November 8 VCC Meeting
Comprehensive CAP Draft Discussed	November 22 VCC Meeting
Revisions Presented to VCC	November 29 VCC Meeting*
Initial Comprehensive Climate Action Plan Adopted by VCC	December `1 VCC Meeting*
Phase III Engagement – Continued Implementation of Public Engagement Plan	Winter 2022

Major Milestones for Subcommittees

Subcommittee	August	September	October	November
Agriculture and Ecosystems	Presentation of Measurable Goals and Stakeholder Engagement Planning	Stakeholder Engagement, Presentation of Initial Actions at end of Month and Equity Assessment of Actions	Refinement at Subcommittee level and drafting	Presentation of final actions with consolidated assessment
Rural Resilience and Adaptation	Presentation of Measurable Goals and Stakeholder Engagement Planning	Stakeholder Engagement, Presentation of Initial Actions at end of Month and Equity Assessment of Actions	Refinement at Subcommittee level and drafting	Presentation of final actions with consolidated assessment
Cross-Sector Mitigation	Stakeholder Engagement and Mitigation Pathways Analysis	Presentation of stakeholder engagement from CSM and preliminary actions and equity assessment of actions	Presentation of final actions with consolidated assessment	Refinement of CAP components
Just Transitions	Presentation of Guiding Principles and Scoring Rubric	Overview of Engagement and onboarding of facilitation support	Facilitation at Council level and Development of Implementation Recommendations	Ongoing implementation recommendations
Science and Data	Presentation of Initial Recommendations and Significant Review of technical analyses	Review of technical analyses and continued development of recommendations	Drafting and final recommendations	Finalize technical review and drafting